FOIRM DFW.CIA 208 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE -V (. ¢ L e

FORTHE MONTHOF mMayzots
Date: May 31, 2016

CONTRACTOR: Close Construction, Inc. :
ADDRESS: 94-405 Maikoiko Street Contract No. 64177 vi
City, State ZIP: Waipahu, HI 96797 | DAGS Job No. 22-29-7547
PROJECT TITLE: Alilzimoku Hale - Restroom Rehabilitation
CONTRACT 'Fgg INSPECTION BRANCH USE

|¥ | SUBMTTAL REGISTER [ VI COMMENCEMENT REQLEREMENTS
Basic Contract Amount ] 898,904.00  |DUE MONTHLY: v PROJECT SCHEDULE

{ of oawy ReroARTE [ 4 PRYROLL AFFIDAL

NTHLY ESTIMATE CHECKLIST /| coNTRACT KUMBER
[” | PROJECT NAME AMND LOCATION :u‘]"-f-l_ SIGHMATURES
[ ]ASNEED-WASTE REDUCTION FROGARESS REPORT

CHANGE ORDERS -
Total $ 4,292.00 [ ] AIRGON
Adjusted Contract Amount _§ 903,196.00
WORK ACCCMPLISHED Basic Contract Change Order Total
Completed to Date 5119% § 460,187 100.00% 5§ 4,292.00 $ 464,479
Retained REDUCED [ ] 3 32,547 $ 402.00 3 32,949
Amount Subject to Payment $ 427,640 $ 3,890.00 5 431,530
Payments to Date $ 352,996 $ - $ 352,996
Payments Now Due 3 74,644 $ 3,890.00 $ 78,534
Payment No. FINALJ[ ] 6
‘-Rmmkg: ::Irn:’nmsjl“h ""-'g l‘5 cc_uphd.l;;:f :;a 2. I cerlify that the above billis comect, just, that payment bas not been received, and

- . add.. | FOROFFICEUSEONLY | all payroll affidavits have been submitted, are current, or proper deductive exclusions

[ ] Project Acceptance Date have been made Io this request; and least 80% of our workforce resides in Hawaii. D/r
[ 1Project Completion Date As a preferred contractor, | have submitted alf apprenticeship approval
1 Computed and Checked by- e
2 016
Date:
Close Construction, Inc,
N ]5 HName of Contractor
Qljblb Date
2 6 President Je1e /e

5. Approved Branch Chied or District Engineer Date By W 1Tita Cate

The Public Works Adminisiralor certifies that change ordars have been Issued and the work pariommad.

R fh O, JUN2 2208

State Public Worldl Admisisirater Date




DPW-CIA 7106

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Departrment of Accounting and General Services
Division of Public Works

For the Month of: May 2016

CONTRACTOR: Close Construction, Inc. Contract No.: 64177
PROJECT TITLE: Aliizimoku Hale - Restroom Rehabilitation DAGS Job No.: 22-29-7547
o
% CONTRACT
Q LICENSE BASIC CONTRACT|] COMPL. RETN AMOUNT
O |PRIME CONTRACTOR  [TRADE [No. AMOUNT| TODATE| CMPL|  %| RETAINED
Close Construction, Inc General Contractor ABC-20952 $384,516 $269,376] 70.06% 5% $13,468]A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL, %| RETN AMOUNT
| [SUBCONTRACTOR TRADE NG, AMOUNT| TODATE| CMPL % RETAINED
Affiliated Construction Masonry $35,000 $6,000] 17 14% 10% $599
Stonermaster Ceramic Tile $255,000 $91,800] 36.00%| 10% $9,180
M. Shiroma Painting $23,070 510,017] 43.42%) 10% $1,001
EMERALD ISLE PIPE Plumbing $131,729 $58,083] 44.00%| 10% $5,808
Narito Sheetmetal HVAC $35,300 $17.650] 50.00%] 10% $1.765
Direct Electric Electric $34,289 $7,262| 21.18%| 10% 5726
50| #Dviol 10% $0
#DIVIOY 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% 50
#DIVIO! 10% $0
#DIVIO! 10% 50
#DIviot 10% $0
#DIvVio 10% $0
#DIVIO! 10% $0
#Dlvio! 10% $0
#DIVID! 10% 0
#DIVIO! 10% $0
Total Retained from Subs $514,388)  $190,812] . $19.078|8
a o
$698,904]  $480,187
B O W W M M W AN
| |BAS]C CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)
| certify that the above retentions are correct for this request.
CheqkedVerified by:

Close Construction, Inc.

Name of Confractor

O 1ol
By Signature \____/ Date
NOTE

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shaet

W

Initiat - Project Inspector or Enginear



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: May 2016

CONTRACTOR: Close Construction, Inc. Contract No.: 64177

PROJECT TITLE: Aliiaimoku Hale - Restroom Rehabilitation DAGS Job No.: 22-29-7547
=] CHANGE|
% ORDER
(a] LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE _N_Q_ AMOUNT| TO DATE CMF'LI % RETAINED

Close Construction, Inc. General Contractor ABC-20952 $526 $526| 100 00% 5% $526)|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTCR TRADE ,N_g AMOUNT| TO DATEI CMF'LI % RETAINED
Direct Electric Electric $2,020 52,020] 100.00% 10% 5202
Emerald Isle Pipe Services |Plumbing £1,746 $1,746] 100.00% 10% $174
#DIViOL 10% 50
#DIVIO! 10% $0
#DIVIOI 10% S0
#DIVIO 10% 50
#DIVIO! 10% §0
#DIVI0) 10% 50
#DIVIO! 10% $£0
#0IV/0! 10% $0
#DIVI0! 10% $0
#DIViol 10% 30
#DIVI0! 10% 30
#DIV/o! 10% 30
#DIVIOI 10% 30
#DIVIOI 10% $0
#DIVIO 10% $0
#DIV/ID! 10% 50
Tolal Retained from Subs $3,766 83,766 $376|B
54,202 4,292 .
H R R R R R R R R R R
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | s402| -
| certify that the above retentions are cormrect for this request.
Checked/Verified by

Close Construction, Inc.

Initial - Project Inspector or Engineer

Name of Contractor

0./ (o
By Signature Ry Date
NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: & PROJECT TITLE: ALITAIMOKU HALE - RESTROOM REHABILITATION

BILLING MONTH: May-16 DAGS JOB NO.: 2 2-29-7547 CONTRACT NO.: 64177
CONTRACTOR: CLOSE CONSTRUCTION, INC.

VENDOR CODE: 26160800

Original Contract Payment Suffix: 1

Suffix Fund Symbol unt E d Retainage Amount Due
01 515-361M $82,015.00 $7,371.00 $74,644.00
Totals: $82,015.00 $7,371.00 $74,644.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earped Retainage ount Due
02 515-361M $4,292.00 $402.00 $3,890.00
Totals: $4,292.00 $402.00 $3,890.00
Grand Total: $86,307.00 $7,773.00 $78,534.00

g X(& JUN 22 Wie
Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 26160800

Cost Code 3A1

\ ‘ﬁz ‘u £ Voucher No. er4a N 24
!U) - I l |9'/ JIN 27 206

J Verified By
4o 22 w6 5

CAC %, DIV, OF FUALT WEARS

CUARF SR




